FOS DASHBOARD

Your Dime at Work

Fixing Our Streets Project Status Dashboard - October 31, 2019

PROJECT BUNDLES

PROJECTS GOING TO

TOTAL NUMBER OF NUMBER OF PROJECTS NUMBER OF PROJECTS IN PROJECTS GOING TO
NSTRUCTION WITHIN
BUNDLE DESCRIPTION PROJECTS COMPLETED CONSTRUCTION CONS UCI:DACY)S %0 CONSTRUCTION 90+ DAYS NOTES

ADA Priority Ramps 27 14 3 10 0

Freight Priority Projects 8 4 0 0 0

Safe Routes To Schools 82 40 8 18 16 Note: 10 High School Clusters

Guardrails 19 17 0 2 0

Bridge Column Attenuators 24 24 0 0 0
Additional projects identified
according to available funding.
Reconciliation of spending in

Base Repair ~400 372 0 TBD TBD progress

PROJECT
CATEGORIES - BY
Pedestrian safety improvements
including modified median island,
Crossing Improvements not on three curb corner replacements and Pedestrian

T00897 MLK Jr Blvd at Sumner St, NE list Sheila Parrott 10.08.2019 12.31.2019 crosswalk markings. Construction Improvements
Pedestrian safety improvements
including a median island

Crossing Improvements not on modification, curb ramp Pedestrian

T00898 MLK Jr Blvd at Graham St, NE list Sheila Parrott 10.08.2019 12.31.2019 replacements and one tree removal. Construction Improvements
Crossing improvements at
intersection of NE 122nd and Davis. lllumination work has started. Striping phase

T00626 Crossing at NE 122nd / Davis Crossing Improvements Winston Sandino TBD Combined with TO0646 at 30% Design Crossing Improvements

Reverted to 95% design to account for

Pedestrian crossing improvements - incorporation of full signal. Plans will be re-

T00635 Safer Access to Bus Shelters Crossing Improvements Sheila Parrott 05.12.2020 08.06.2020 medians, curb ramps & RFBs worked and schedule adjusted. Crossing Improvements
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FOS DASHBOARD

TO0637

T00885

T00643

Primary Attribute: Heavy Vehicle Maintenance

TO0674

T00617

T00386

TO0675

TO0676
Primary Attribute: Heavy Vehicle Safety

T00459

T00692

TO0716

Southwest in Motion Xing

Priorities, SW Crossing Improvements
Crossing Improvements not on
52nd at Killingsworth, NE list

US 30 Xing Enhance (Linnton),
NW Crossing Improvements

Marine Dr: Kelly Pt Park to

Leadbetter, N HVUT Paving
N Columbia Boulevard (Interstate
to 13th) HVUT Maintenance

N Burgard Rd (Terminal to

Columbia Road) HVUT Maintenance

N Lombard Street (Ramsey to
2500' North HVUT Paving

Going St: Interstate Blvd - I-5
Ramp, N HVUT Paving

Columbia Blvd ITS N/NE HVUT Safety
Guard Rail Replacement HVUT Safety
Bridge Column Safety HVUT Safety

Dan Layden

Sheila Parrott

Dan Layden

Norberto Adre

Winston Sandino

Winston Sandino

Norberto Adre

Norberto Adre

Willie Rotich

Christopher Sun

Christopher Sun
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12.01.2019

11.19.2019

08.27.2018

02.03.17

06.19.2018

09.17.2018

04.03.2018

04.03.2018

04.01.2019

01.06.2020

01.04.2019

06.06.19

01.04.2019

01.04.2019

07.14.2020

07.14.2020

Phase | - work orders submitted to MO for
construction. Phase Il - 30% - Civil Design
is working on curb ramp designs and Signals

& Streetlighting for lighting changes

Curb extension (or floating island)  60% Design. First utility notification has

and larger median. gone out.

Oversight Committee Action - Cancel and

Reallocate Funding

3 inch grind and overlay paving of N

Marine Dr starting at Kelly Point

Park and extending to Leadbetter

Rd, as well as upgraded ADA ramps

for all curbs within the paving area. Complete

Paving and corner ramp
construction Complete

This project will widen the existing

roadway and include two 12-foot

travel lanes, one 14-foot left turn

lane with two left turn pockets on to
accommodate truck turning

movements onto northbound N Time

Oil Rd and into the NW Container

Services site. Combined with

(federal) Burgard/Time Oil Road

project Complete

3 inch grind and overlay paving of N

Marine Dr starting at Kelly Point

Park and extending to Leadbetter

Rd, as well as upgraded ADA ramps

for all curbs within the paving area. Complete

Pavement repair, grind & overlay,
and ADA ramp improvements along
N Going from intestate to 500" east Complete

The project will construct and
implement Infrastructure Technology
Services (ITS) infrastructure along
N/NE Columbia Boulevard. The
project will install equipment and
integrate these devices with the
City's, ODOT's, and Tri-Met's

Transportation through July 2020.

Complete

Opportunistic installation by Maintenance
Operations. 24 locations total. Installation is a

winter/rainy season activity.

Installation has started and will continue

Crossing Improvements

Crossing Improvements

Crossing Improvements

Heavy Vehicle
Maintenance

Heavy Vehicle
Maintenance

Heavy Vehicle
Maintenance

Heavy Vehicle
Maintenance

Heavy Vehicle
Maintenance

Heavy Vehicle Safety

Heavy Vehicle Safety

Heavy Vehicle Safety
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TO0774

TO0746

Primary Attribute: High Crash Corridor

TO0561

TO0568

TO0570

T00624

TO00633

T00648
Primary Attribute: Neighborhood Greenway

T00632

TO00644

T00645

Freight Priority Program

33rd & Marine Dr, NE

SW Beaverton-Hillsdale Hwy:
crossing improvements

Sandy at 31st & Glisan at 87th,
NE

Beaverton Hillsdale Hwy: 30th-
39th, SW

82nd Ave Crossing
Improvements, SE/NE

SE Powell Blvd: Improve Street
Lighting 1-205 to the City limits

ODOT Partnership: match safety
grants

Montavilla-Springwater
Connector, SE/NE

4M Greenway: 130th-174th, SE

NW 20th Ave Neighborhood
Greenway Phase 1: Flanders-
Raleigh

HVUT Safety

High Crash Corridor

High Crash Corridor

High Crash Corridor

High Crash Corridor

High Crash Corridor

High Crash Corridor

Neighborhood Greenway

Neighborhood Greenway

Neighborhood Greenway

Geren Shankar

Winston Sandino

Sheila Parrott

Sheila Parrott

Sheila Parrott

Winston Sandino

Dan Layden

Steve Szigethy

David Backes

Nicole Peirce

Scott Cohen
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04.1.2019

03.20.2020

07.13.2019

07.13.2019

07.13.2019

04.23.2020

02.01.2020

07.27.2020

05.29.2018

Freight improvements, including

traffic calming, pavement markings,
and signage.Addition of bicycle-only

signal, improving bus operations.

Addition of two floating transit

islands. Striping, pavement
02.20.2020 markings. Protected bicycle lane.

Reviewing design alternatives

developed by Engineering Team.

Working with Port of Portland to
06.15.2020 address larger systemic needs.

09.09.2019 Crossing improvements

RFBs, ADA compliant curb ramps &

09.09.2019 streetlighting

Buffered bike/ped space, median
09.09.2019 island and RFBs at 35th

07.20.2020

Project will connect the Springwater
Corridor Trall to the existing 70s and

80s Greenways. Trail connections

will be built at 77th and 87th, and a

new multi-use path will be
08.01.2020 constructed through Flavel Park.

Fixing Our Streets - Neighborhood
Greenways - 4M Greenway: 130th-
04.05.2021 147th, SE

Fixing Our Streets - Neighborhood
Greenways20th Bike: Jefferson-
11.01.2019 Raleigh, NW

8 total projects: 4 completed; 4 in
design/budget review/viability assessment

15% Design

Construction. Combined with T00568 and
TO0570.

Construction. Combined with T00561 and
TOO570

Construction. Combined with T0O0561 and
T00568

crossings. Official approval from ODOT HQ
(Salem) will take between 4-6 months.
Working with ODOT officials to accelerate
review and acceptance.

Oversight Committee Action - Cancel and
Reallocate Funding

Current Allocations: Capitol Hwy: Huber to
Taylors Ferry, SW - $55,144; Powell & 130th,
SE - $47,000; 108th & Sandy - $100,000

100% design submittal received. Some
adjustments to design were required.
Engineering Services will work with PM to
prepare and submit bid package between
November and January. Dependent on
receipt of information from design consultant.

30% plans to be circulated on 12/2/19. Will
review budget after receipt of 30% plans.
Planning to construct Phase 1 (speed bumps)
in March/April 2020.

Phase | - Construction/Design; Phase Il -
Awaiting work order approval. MO will
construct projects

Heavy Vehicle Safety

Heavy Vehicle Safety

High Crash Corridor

High Crash Corridor

High Crash Corridor

High Crash Corridor

Crossing Improvements

High Crash Corridor

Neighborhood
Greenway

Neighborhood
Greenway

Neighborhood
Greenway
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T00623

T00647
Primary Attribute: Paving

T00456

TO0588

TO00590

T00592

T00586

T00583

TX0010

NE 7th/9th from Lloyd to
Woodlawn Neighborhood

HOP Greenway: Gateway TC-
132nd, NE

Halsey Streetscape: 103rd -
113th, NE

Vermont St: Capitol-Oleson, SW

50th Ave: Division-Hawthorne, SE

Main: 1st - 2nd, SW

Capitol Hwy: Multnomah-Texas,
SW

Denver Ave: Lombard St - Watts
St, N

Base Repair (Citywide)

Neighborhood Greenway

Neighborhood Greenway

Paving

Paving

Paving

Paving

Paving

Paving

Paving

Nicole Peirce

Nicole Peirce

Liz Tillstrom

Norberto Adre

Norberto Adre

Norberto Adre

Norberto Adre

Geren Shankar

Linda Goheen
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07.13.2020

09.15.2019

09.04.2018

07.30.2018

03.19.2018

08.01.19

09.03.19

ongoing

01.20.2021

02.15.2020

06.28.2019

11.27.2018

10.08.2018

12.31.19

11.15.19

ongoing

Neighborhood greenway treatments
(speed bumps, sharrows,
wayfinding) and/or bike lanes on NE
Holladay, Oregon and Pacific
Streets

IS project wii inciuue a s iricri
grind and overlay paving of NE
Halsey between 102nd Avenue and
Weidler, as well as upgraded ADA
ramps for all curbs within the paving
area. This Fixing Our Streets paving
project has been combined with the

Addresses issues of pavement
maintenance, SW Vermont from
SW 30th Ave to the Portland city
limit near SW 65th Ave was
repaved. Any ramps that were not
up to current ADA standards were
upgraded

In order to address current
pavement maintenance needs, SE
50th Avenue was repaved from SE
Division to SE Hawthorne. All
corners that did not meet ADA
standards were updated

Rebuild the pavement on SW Main
St from the intersection with First
Avenue to the intersection at
Second Ave

The project will rehabilitate the
street of SW Capitol Highway from
Multnomah Blvd. to SW Texas St.
Work also includes installing
sidewalk, upgrading corner ramps to
meet ADA guidelines, and adding
new pedestrian crossings.

Pavement Rehabilitation includes
grinding, overlay, base repair, ADA
Ramps, Crossing improvement and
new striping for Bicycles

Base repair projects are reserved
for streets that are in poor or very
poor condition. They address those
portions of the street that have failed
from top to bottom. The goal of
these base repair projects is to
prevent the structural failure from
spreading to other parts of the
street.

Stakeholder engagement has been

completed. Project will move forward without

diverter but all other planned safety

improvements. Early work packages are

planned for early Spring 2020

Construction

Substantially Complete

Complete

Complete

Complete

Construction Paused - The decision was
made to pause construction on SW
Capital Hwy to ensure that businesses
were able to be fully operational during
the holiday shopping season. Work will

resume in February 2020.

Construction - if construction is not
complete by November 19, we will pause
work and resume after Thanksgiving

holiday

372 Base Repair projects completed to

date

Neighborhood
Greenway

Neighborhood
Greenway

Paving

Paving

Paving

Paving

Paving

Protected Bike Lanes

Paving

Millicent Williams
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FOS DASHBOARD

This project will include a 3 inch
grind and overlay paving of NE 42nd
Ave from Brazee St to Wistaria St,
and NE Wistaria St from 42nd Ave
to Caesar Chavez Blvd, as well as | Construction delayed to Spring 2020. Will
upgraded ADA ramps for all curbs  be delivered through JOC - Job Order
within the paving area. Added to Contracting construction procurement
T00594 42nd Ave & Wisteria Dr, NE Paving Norberto Adre 03.01.2020 08.01.2020 T00584 as a change order mechanism Paving

Norberto Adre / Geren
T00584 Williams: Stanton to Cook, N Paving Shankar / Briana Orr 09.30.19 12.31.19 FOS Pavement rehabilitation Project Construction Paving

This project will reconstruct and
repave SW 4th Avenue from SW
Lincoln to SW Ankeny. A left-
running protected bikeway and new
signalized pedestrian crossings will  Continuing to evaluate design alternatives.
be installed and ADA corner ramps  Task order has been issued to design
T00585 4th Ave: Lincoln - Burnside, SW  Paving Gabriel Graff 03.19.2020 03.04.2021 will be upgraded. consultant. Paving

Sidewalk infill, paving, and bicycle
facilities on SE 136th between
T00589 136th: Foster - Division, SE Paving Timur Ender 04.18.2020 11.09.2020 Division to Foster 95% design Paving

Street Improvement includes street
reconstruction, grinding, overlay, two-
way separated bike path, ADA
Ramps, crossing improvement,

Naito Pkwy: Harrison - Jefferson, signals and streelighting, drainage

TO00591 SW Paving Norberto Adre / Gabriel Graff 02.19.2020 02.04.2021 improvement Preparing package to go to bid. Paving
Foster Rd: 50th Ave - 92nd Ave, Safety and Streetscape

T00382 SE Paving Dan Layden 06.18.2018 06.17.2019 Improvements Complete Safety

This project will reconstruct and
repave SW 4th Avenue from SW
Lincoln to SW Ankeny. A left-
running protected bikeway and new
signalized pedestrian crossings will
be installed and ADA corner ramps
T00593 Alberta St: 15th - 30th, NE Paving Lisa Patterson 04.03.2020 10.22.2020 will be upgraded. 30% Design Paving

Primary Attribute: Protected Bike Lanes

Outreach complete for SW 45th bike lane
striping, work orders in progress, construction
will take place with MO pabing project in
Southwest in Motion Bike Lanes, Bikelanes on 35th and 45th October 2019. Design and outreach in
T00636 SW Protected Bike Lanes Liz Rickles 08.01.2019 06.30.2020 Avenues in SW Portland progress for SW 35th bike lanes Protected Bike Lanes
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T00414
Primary Attribute: Safe Routes to School

T00600

TO0701

T00628

T00702

TO0703

Central City Multi-Modal Safety Protected Bike Lanes money
Projects given to Naito

David Douglas SRTS SE

Holgate Blvd: 112th-117th, SE

Franklin HS - SRTS
SE Holgate at SE 65th
SE Steele between 89th and
91st

SE Harold at 101st
Springwater Corridor at SE
92nd Ave

Steele St: 92nd - 1-205 path,
SE

92nd at Crystal Springs Blvd,
SE

Wilson HS - SRTS, SW
SW Capitol Hwy at SW
Huber
SW Capitol Hwy at SW
Pomona

Spring Garden: 20th - Taylors
Ferry, SW

17th: Spring Garden to
Taylors Ferry, SW

Huber at 40th, SW

Carson: 17th - 14th, SW

Roosevelt/Jefferson HS -SRTS
NE MLK Jr. Blvd at NE Buffalo
N Interstate at N Dekum

Willis Blvd at Courtenay, N
(Safety)

Grant/Jefferson HS - SRTS

NE Fremont at NE 33rd
Fremont: Albina - Gatenbein,
N

Gabriel Graff

Sheila Parrott

Sheila Parrott

Sheila Parrott

Sheila Parrott

Sheila Parrott
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03.06.2020

05.14.2019

08.25.2020

06.25.2019

This project will identify and
implement specific projects in
Central City to improve bicycle and
pedestrian safety and encourage
greater use of active transportation
and transit in the downtown core.
The project is funded through
Regional Flexible Funds.

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Construct sidewalk, fill gaps on SE
Holgate between 112th & 117th

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Curb ramp and crosswalks

Construct sidewalk

Update crosswalk, reduce speed
Upgrade existing median, signing
and striping

Sidewalk infill
Median island and ADA compliant
curb ramps on SE 92nd at Crystal
Springs Blvd

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Hi visibility markings

Update crosswalk to high visibility
Speed cushions on SW Spring
Garden between 20th and Taylors
Ferry

Speed bumps on SW 17th between
Spring Garden and Taylors Ferry

Speed cushions on SW Huber
Sidewalk infill on SW Carson
between 17th & 14th

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Crossing improvements

Upgrade crosswalk to high visibility
Three speed bumps on N Willis
between Hodge and Druid

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Update crosswalk
Speed cushions on N Fremont
between Albina and Gantenbein

Construction - Coordinating MO projects.
Six projects will be in construction between
Fall 2019 and Summer 2020 - Everett bus
lane install compete. Burnside Bridge bus
lane install complete

Various Stages (Design to Const)

In Design (JOC will construct)

Various Stages (Design to Const)
Complete

Complete
Complete
Construction

In Design

In Design

Various Stages (Design to Const.)
Complete

Complete

Complete

Complete

Complete

In Design

Various Stages (Design to Const.)
Complete
Complete

Complete

Various Stages (Design to Const.)

Complete

Complete

Protected Bike Lanes

Safe Routes to School

Safe Routes to School

Safe Routes to School
Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School
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Cleveland HS - SRTS

SE 72nd at SE Crystal
Springs

SE Division & 26th
SE 16th & Belmont
SE 45th at Evergreen

Pine at 20th, SE

Henry at 46th, SE

Stark: 16th-18th, SE

20th at Ankeny, SE

Holgate at 29th, SE

Lincoln High School - SRTS

Sheila Parrott

Sheila Parrott

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Ramps, crosswalk markings
Update crosswalk to high visibility
Upgrade signs and markings
Curb extensions

Crossing improvements at SE Pine
& 20th to include curb extensions
and marked crosswalks.

Pedestrian crossing improvements
at SE 46th & Henry.

Speed tables on SE Stark between
16th & 18th.

Median island rebuild and ADA curb
ramp construction on SE 20th at
Ankeny.

Median island, ADA curb ramps and
marked crosswalk on SE Holgate at
29th.

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Various Stages (Design to Const)

Complete
Complete
Complete
Complete

In Design - 95%

Construction

Complete

In Design

In Design

Various Stages (Design to Const)

Safe Routes to School

Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

NW Lovejoy at NW 20th Mark crosswalk and ped signs Complete Safe Routes to School
NW 18th at NW Marshall Mark crosswalk Complete Safe Routes to School
NW 19th at NW Marshall Mark crosswalk and ped signs Complete Safe Routes to School
SW 45th and Julia Pedestrian signage Complete Safe Routes to School
Shattuck: Windsor Ct to Speed cushions on SW Shattuck
BHH, SW between Windsor Ct and BH Hwy Complete Safe Routes to School
ADA compliant curb ramps, marked
crosswalk and pedestrian signage
25th at Quimby, NW on NW 25th at Quimby Pre-Construction Safe Routes to School
SE 92nd at SE Hawthorne Ramps, crosswalks and signage Complete Safe Routes to School
Speed bumps on SW 47th between
47th: Hamilton to Julia, SW Hamilton and Julia Complete Safe Routes to School
SE 169th at SE Taylor, SE
168th Mark crosswalk and signage Complete Safe Routes to School
E Burnside at NE 148th Update crosswalk to high visibility Complete Safe Routes to School
Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
TO0708 Centennial HS - SRTS, SE Sheila Parrott sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School
174th and Lafayette SE Safe Routes to School Pre-Construction Safe Routes to School
Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
T00709 Parkrose HS - SRTS, NE Sheila Parrott sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School
NE Fremont at NE 141st Mark crosswalk, remove parking Complete Safe Routes to School
NE San Rafael at NE 132nd Add crosswalk markings Complete Safe Routes to School
NE 122nd at NE Shaver Update crosswalk to high visibility Complete Safe Routes to School
NE 131st at NE Failing Mark crosswalk, signage Complete Safe Routes to School
Post, paint curb extension and
NE Shaver at 131st Place crossing Complete Safe Routes to School
Pedestrian crossing improvements -
TO0707 Reynolds HS - SRTS, SE Sheila Parrott medians, curb ramps, crosswalks, Various Stages (Design to Const) Safe Routes to School
Alder at ES Access, SE Determining feasibility of In Design Safe Routes to School

Primary Attribute: Safety
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T00629
Primary Attribute: Sidewalk Infill

TO0597

T00596

T00595

Primary Attribute: Safer Shoulders/Ditch Maintenance

T00620

Division St: 82nd-174th, SE

SE 112th Ave: Market - Powell

NE 102nd: Sandy to |-84

SE Flavel Street: 84th - 92nd

148th Ave: Halsey - Glisan, NE

Capitol Hwy: Multnomah Village -
West Portland, SW

BES Partnership - Safer
Shoulders

Safety

Sidewalks

Sidewalks

Sidewalks

Sidewalks

Sidewalks

Safer Shoulders

Liz Tillstrom

Winston Sandino

Winston Sandino

Winston Sandino

Winston Sandino

Steve Szigethy

Lisa Patterson
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01.23.2020

05.17.2019

12.15.2019

12.19.2019

Outer Division Multimodal Project -
02.23.2021 Vision Zero project

Closed critical gaps in sidewalks
along SE Flavel Street, NE 102nd
Avenue and SE 112th Avenue and
add 16 new ADA-compliant curb
ramps. By closing the gaps between
existing sidewalks, the project
created a full 2.25 miles of streets in
East Portland with complete
sidewalks on both sides on the
street

Closed critical gaps in sidewalks
along SE Flavel Street, NE 102nd
Avenue and SE 112th Avenue and
add 16 new ADA-compliant curb
ramps. By closing the gaps between
existing sidewalks, the project
created a full 2.25 miles of streets in
East Portland with complete
sidewalks on both sides on the
street

Closed critical gaps in sidewalks
along SE Flavel Street, NE 102nd
Avenue and SE 112th Avenue and
add 16 new ADA-compliant curb

Constructing sidewalk on the east
side of NE 148th from NE Halsey
12.21.2019 Street to NE Glisan.

New sidewalk and bike lane on east

side, new multi-use path on west

side, stormwater improvements, on

SW Capitol Hwy: Garden Home Rd
06.01.2021 to Taylors Ferry Rd

Pilots new Safer Shoulder design for Shoulder design continues. Working with fire

pedestrian facilities on SW
03.09.2020 Stephenson and SW Hamilton

Consultant working to complete 90% PS&E

Deliverable delayed due to scope refinement

and coordination with Trimet's Division
Transit Project

Complete

Complete

Complete

Complete

95% design. CMGC has been identified and
process is moving forward. Anticipating
Guaranteed Maximum Price by December
2019

Speed bumps have been constructed.

bureau to make sure that additional
components will be accepted

Safety

Sidewalk Infill

Sidewalk Infill

Sidewalk Infill

Sidewalk Infill

Sidewalk Infill

Shoulders Maintenance

Millicent Williams



